

Fremont Packaging Transfer - Ops Memo

Quarterly review extract | prepared 2026-07-06 | owner: Mira Chen

Executive summary

Line validation is complete for the foil pouch cell, but carton artwork remains under purchasing review.

Retail pilot demand was higher than forecast in week 2. The Fremont team will keep amber cartons limited to the pilot channel until reject-rate data is final.


The cutover window remains conditional because the Line 4 FAT retest must close before release engineering signs the weekend move order.

The table below is the controlling risk register for the Wednesday review. Sidebar notes capture context from the import log and should remain near the transfer summary.

A prior slide export shifted some timeline labels, but the operating plan itself is unchanged: validation, artwork lock, retail pilot, then cutover.

Purchasing asked that supplier slips and reject-rate issues stay visible in the same memo excerpt as the decision rows.

Transfer timeline



Sidebar: import log

Q3 pilot label shifted during Google Slides import.

Actual timeline has four milestone bars, not six.

Risks and decisions

ID	Issue	Decision	Owner
R-12	Foil pouch supplier slips by 2 weeks	Escalate to dual-source plan	Iris
R-18	Line 4 reject rate above 1.5%	Hold cutover until FAT retest	Mateo
D-07	Use amber cartons for pilot only	Approved by Mira on 2026-07-02	Mira

Review closeout

Final cutover remains gated by FAT retest for Line 4.

Purchasing must confirm dual-source pricing before amber carton pilot expansion.