

CONTROLLED PRECEDENCE SHEET

Controlled precedence sheet

DOCUMENT CONTROL			
Field	Controlled value	Field	Controlled value
File Issued	SV-2048	Revision	
	12 Jul 2026 18:40 MST	Effective start	Jul 2026 22:00 MST
Controlled lots	PX-771 and TZ-219	CONTROLS	

DOES NOT CONTROL

1	Page 5 executed authorization	Selective GO/HOLD, exclusions, signed corrections	Notes or exception closure
3	Page 3 approved reconciliation		
4	Page 2 cutover workplan	Windows, handoffs, and task gates	Operational release
			Final authorization

LOWER-PRIORITY RECORDS MAY ADD DETAIL

BUT CANNOT REVERSE THE HIGHEST APPLICABLE CONTROLLED STATE

Grouped cutover workplan

MST THROUGHOUT - GATES CONTROL CONTINUED GROUPS						
WORKBOOK RANGE WP-14			ACTIVITY			
ID	Group	Site / asset		Owner	Window	GATE / EVIDENCE
T-01	PHOENIX	Phoenix / Dock 4	Reserve the controlled bay and verify that Kestrel access list AC-44 remains active.	Jerry Kim	14 Jul 21:15-21:45	FC-11
			Shi whi			
T-04	PHX (cont.)	PHX-774		Rina Singh		
T-03	TUCSON	Tucson / Cage C	Seal Kestrel returns and complete a dual count before custody release.	Mateo Soto	14 Jul 22:05-22:45	IC-882 signed by Northstar and carrier
			and not cases segregated.			READY
T-06	BOTH SITES	Access credentials		Jerry Kim		REC-2048 zero unresolved + EX-07 signed
						HOLD

HANDOFF MATRIX - CURRENT TRIGGERS			
Trigger	Notify	Channel	Required content
T-02 passes	Phoenix floor lead	BR-2048	14 final delta and validation end time
RB-12 invoked	Both site leads	BR-2048	Last completed task and custody location

ROLLBACK ACTION		PRESERVE CUSTODY AT THE LAST CONFIRMED LOCATION
RB-12: STOP THE ACTIVE TRANSFER		REPORT THE LAST COMPLETED TASK ON BR-2048

Submitted to approved commercial reconciliation

APPROVED / CURRENT

REDLINE RECONCILIATION - STRUCK VALUES ARE SUPERSEDED


Line			Approver note
SUBMITTED / SUPERSEDED	FINANCE VALIDATED JONAH MERCER 09 JUL 2026 16:42 MST APPROVED RECONCILIATION CONTROL RC-2048-E COST VALIDATION IS NOT OPERATIONAL RELEASE		
		Fixed fee	
		maximum 2 nights / \$4,320	Only while EX-07 remains open
Sensor validation	TV-19 / \$2,150	/-19 / \$2,150	No change
Contingency	\$4,500	3,000	only if EX-07 extends overlap
Request / ceiling	Submitted total / \$32,330	E ceiling / \$28,070	Reapproval above ceiling

CURRENT INVOICE ROUTE

Vendor	PO	Cost center	Reviewer	Route
Boreal Storage	44018-3	CC-7420	Jonah Mercer	INVOICE ROUTING
Kestrel Logistics	44007-9	CC-7420	Jonah Mercer	
ThermoVision	43991-2	CC-7314	Nadia Brooks	

DIRECTED RELEASE LOGIC

Arrowheads and conn E04 ~ IDs define direction; labels survived as detached objects.



E01 ba E02 de E03 CONTROL PATH LABEL REGISTER - REV E

E08 rec E09 reconcil

ACCEPTED CLOSURE EVIDENCE				STATE	
---------------------------	--	--	--	-------	--

Exception	Affected obligation	Current finding	Owner	Due		
E-05	T-02 telemetry gate	Parallel baseline differs by 0.2 C after probe alignment.	Lin Chen	12 Jul 15:00 MST	igned TV-19 trace with 30-minute comparison	CLOSED
		may proceed while access is retained.				
		Si eligible transfer quantity.				
E-14	T-04 scan evidence	Scanner SC-77B is the approved fallback if SC-77 loses sync.	Rina Singh			MONITOR

Executed selective authorization

NORTHSTAR COLD CHAIN

5 / 5

EXECUTED SELECTIVE CUTOVER AUTHORIZATION

SV-2048 | REV E | EXECUTED COPY 01

A. CONTROLLING DECISION - SELECT ONE STATE PER LINE

PHYSICAL CUTOVER

☒ GO

☐ HOLD

KESTREL CREDENTIAL DECOMMISSION

☐ RELEASE

☒ HOLD

until C-3

B. INVENTORY INCLUDED IN THIS RELEASE

☒ Phoenix PX-771 - 48 eligible pallets

☒ Tucson TZ-219 - 26 eligible pallets

☐ QA-61 quarantine - six cases

EXCLUDED / retain segregated custody

C. REQUIRED GATES AND ROLLBACK SETTING

☒ C-1 TV-19 delta <=0.3 C for 30 continuous min before T-04

☒ C-2 QA-61 cases remain segregated before T-05

☒ C-3 EX-07 signed + REC-2048 zero unresolved before T-06

☒ C-4 Invoke RB-12 at selected continuous deviation

ROLLBACK THRESHOLD - SELECT ONE

☐ >0.5 C / 5 min

☒ >1.0 C / 10 continuous min

☐ >1.5 C / 15 min

D. EXECUTED START-TIME CORRECTION

CUTOVER START:

~~14 JUL 2026 21:00 MST~~

14 JUL 2026 22:00 MST

AK / 10 JUL 09:18

E. RECORDED SIGNATURES

EXECUTIVE SPONSOR

Mara Velez

10 Jul 2026 09:12 MST

APPROVED

CUTOVER LEAD

Avery Kim

10 Jul 2026 09:18 MST

ACCEPTED

QUALITY

Dara Nwosu

10 Jul 2026 09:26 MST

APPROVED - QA-61 EXCLUDED